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1999

Explored long-term solu- Formulated and designed Significant winter flow Central Valley The National Marine Fisheries ~ Reclamation convened
tions to correct design an in-river replacement events damaged the weir steelhead listed as an ~ Service recommends finding a  an interdisciplinary Value
deficiencies. structure. foundation. endangered species. solution that does not require ~ Analysis Workshop to de-
annual flow reductions. velop conceptual solutions.

2000 2008

Evaluation of Value Analysis Two public meetings held Preliminary analysis of en- Convened a Project Alter- Reclamation further refined
Workshop recommended to re- in Rancho Cordova to vironmental impacts associ- natives Solution Study to design alternatives.
examine the alternatives to ac- solicit public input. ated with weir replacement receive agency input on
commodate juvenile steelhead. design alternatives. alternatives.

2008 2010

Begin EIS/EIR process. April 30 public Anticipated date of release Anticipated date of public Anticipated date to finalize
scoping meetings. of Draft EIS/EIR. hearing on Draft EIS/EIR. EIS/EIR and issue
Record of Decision.

2013

Anticipated implementation Evaluate implementation of
of fish passage project. fish passage project. Future dates
are estimates.




